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GLAST PSR Agenda
December 5, 2003

1. Recent Program Events K Grady
2. Science Overview S Ritz
3. Systems Overview J Leibee
4. Performance Assurance Status R Kolecki
5. LAT Status B Graf
6. GBM Status B Browne
7. Spacecraft Status J Bretthauer
8. Flight Software E Andrews
9. Ground System Status M Rackley
10. GSSC Status D Band
11. Launch Services Status M Goeser



Recent Program Events

GLAST confirmed for proceeding into
implementation phase on December 3rd !!!
- LAT action

• Code S confirmation briefing held on November 20th

– LAT software discussed

• GBM Quarterly
– Detector/power supply schedule

• Propulsion system
– Remaining in baseline

• GLAST 101: thanks to Steve, great job

• Webtads: new timecard system
– Don’t wait until the end of next week

• GLAST Logo: out for science team review
– E/PO working on 2 other items

• Christmas Party: December 18th


